
i ~ 1  COUNCIL COMMUNICATION 

APPROVED: 
I 

,/ H. Dixon Flynn -- City Manager 
CUPDATE DOC 0811 3/97 

AGENDA TITLE: Update on Downtown Multimodal Transportation Station Project and Approval of 
Historic Preservation Memorandum of Agreement 

MEETING DATE: August 20, 1997 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council receive the project status report and adopt the attached 
resolution authorizing the City Manager to execute the Historical Preservation 
Agreement for the Downtown multimodal transportation station. 

BACKGROUND INFORMATION: The Downtown Multimodal Transportation Station Project is 
becoming closer to reality. A difficult and time-consuming phase of 
the project has been dealing with the State and Federal 
governments regarding historical presewation and in clearing the 

site for hazardous materials. The hazardous materials issues have been resolved. Minor cleanup work 
has been done by the Railroad. The County Environmental Health Department, represented by 
Mr. Harlan Knoll, has been very cooperative in this effort. 

The historical issues, along with ongoing discussions with the Railroad, have resulted in some minor 
changes to the site plan (see Exhibits A, B and C). The project architect, Mr. Richard Thompson of 
Thompson and Associates, Architects, will be on hand at the Council meeting to review the site plan and 
discuss the historical preservation issues. A description of the architectural issues involved in renovating 
the station, prepared by Thompson and Associates, Architects, is attached as Exhibit D and includes an 
excerpt from the “Finding of Adverse Effect” document prepared by PAR Environmental Services Inc. 

Staff is recommending that Thompson and Associates, Architects be retained by the San Joaquin 
Rail Commission to complete the plans for the project. This will ensure continuity in the design and 
should greatly speed up the process. A brief schedule, prepared by Rail Commission staff, is attached 
(Exhibit E). City staff has been greatly assisted by Rail Commission staff throughout this project. It is 
safe to say that without their help and given all the other projects going on in Lodi, this project would not 
have been possible. Our thanks to Stacey Mortensen, Harry Montgomery, and the newest member of 
the project team, Jacque Schoenecker, whose experience in project review processes has been very 
he1 pfu I .  

The key to obtaining Federal funds programmed for acquiring the site is approval of various documents 
regarding historical preservation. One requiring Council action is a memorandum of agreement covering 
historical preservation plans and other requirements. Because of the various Federal laws and funding 
sources involved, the agreement is actually among the Federal Highway Administration, the State 
Historical Preservation Officer, and the Advisory Council on Historic Preservation. The City of Lodi, the 
San Joaquin Rail Commission, and Caltrans are also concurring since they are the agencies that will 
actually be preparing the plans and implementing the project. A copy of the agreement is attached as 
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Exhibit F. City staff has concerns that, under the terms of the agreement, the State could take a total of 
up to 90 days to review and comment on the plans at three stages (35%, 50% and 100%). However, we 
have been assured that the reviews will not take that long. Further, staff is concerned about handing 
over project review and approval in this rather subjective arena (historical preservation) to a State 
agency. Yet, this is part of the package of using Federal funds for this project. 

This project has received great support from elected officials, both locally and in the State legislature. 
This support is known at Caltrans and the State Historical Preservation Office and has been instrumental 
in expediting processing. 

- 

Staff and team members will be making a verbal presentation at the Council meeting and will be 
available for questions. 

FUNDING: None needed at this time. 

Prepared by Richard C. Prima, Jr., City Engineer 

J LR/RCP/lm 

Attachments 

cc: City Attorney 
Transportation Manager 
San Joaquin Regional Rail Commission 
Senator Patrick Johnston 
Assemblyman Larry Bowler 
Richard Thompson, Thompson and Associates, Architects 
Wilbur Smith Associates 

Cupdate.doc 811 3/97 
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EXHIBIT D 

Description of Architectural Elements 
and General Renovation Approach 

for 
Lodi Multimodal Station 

by 
Thompson and Associates, Architects 

June 1997 



I .  Project Site 

The site master plan calls for relocation of the old S.P. Depot approximately 280 
feet south of Pine Street with the open colonnade of the building about 40 feet 
from the tracks. Rail passenger parking for 50 cars will be positioned north of 
the Depot with bus and dial-a-ride facilities occupying the site along the tracks 
south of the Depot. Directly west of the Depot is a small landscaped plaza 
facing Sacramento Street and a pedestrian island with 6 bus bays for Lodi local 
transit. 

- 

Other important architectural elements joining the S.P. Depot on the plaza will 
be a small south annex housing local transit (dial-a-ride) facilities, a police bike 
patrol office, a clock tower, and a future one story Greyhound/commercial 
building north of the Depot (north annex). 

I I. Floor  Plan 

The Depot’s interior was significantly altered in the early 1950’s with most 
interior walls, counters, and benches being removed with the exception of the 
wall separating the baggage room from the rest of the building. New work will 
include removal of most of the walls, counters, and suspended ceilings from the 
I950 remodeling and construction of two new public restrooms at the south end 
of the building in the same general location as the original restrooms. 

The original office portion of the building will be resurrected as a dial-a-ride 
dispatch and work area with open counter to serve transit patrons. The origina 
baggage room will be subdivided with a non-structural partition dividing a 
baggage room and office. An additional 25 lineal feet of +/- 8 foot high pattitior 
will also be constructed as part of office-work area. 

The finish floor elevations within the southern three quarters of the building is of 
wood construction and is about 8” higher than the at grade asphalt floor in the 
Baggage Room. The entire south end of the Depot is 4 to 6 inches above the 
surrounding grade with direct contact between earth and wood at floor and 
walls. As a two fold solution to provide direct handicap access to the building - 

without ramps as well as minimization of future termite damage, the entire 
building will be placed on a new concrete slab with integral perimeter 
foundation. Note: Retention of the existing wood floor would require 
positioning the building at least 12” above the surrounding grade in order to 
attain sufficient separation of earth and wood against subterranean termite 
infestation. Existing columns would require new 12” high bases to make up the 
height difference. 



111. Interior finishes to Detailing 

In general, finish materials, case work, and trim will be restored where practical. 
For example, on the perimeter walls the existing sheetrock will be removed to 
reveal the original wainscot. Where possible the wainscot will be restored. 
Later building additions, such as slab doors, hung ceilings, and 4 x 4 tile 
restroom walls will be removed as part of building renovation. New surfaces in 
restroom and office areas will be selected to take on a contemporary 
appearance. Doors and windows will be repaired and glazing replaced where 
necessary. Window and door hardware will be selected to meet the 
requirements of handicap accessibility. The floor finish over the new concrete 
slab will be selected from a wide variety of new linoleum patterns. Light fixtures 
in the building will be selected based on their efficiency and unobtrusiveness to 
the building. 

IV. Exterior Materials and Detailing 

The exterior of the Depot will be patched and painted with minor replacement of 
missing or damaged wood trim and siding. Both freight doors wili be retained 
with glazing being added at the interior side of the west side door. The roof will 
be redone with a high quality asphalt-fiberglass composite shingle. Exterior 
light fixtures under the covered arcade will be located at the same locations as 
original fixtures and be similar to the original fixtures. 

The proposed north and south annexes will match the Depot’s scale and roof 
pitch but will take their design inspiration from the “Tokay Arch”. Both structures 
will use gable and wall parapets and wood walls to unify the site. 

The clock tower will be articulated as a separate element from the south annex 
by a glass. Tower walls will be sheathed in a simplified version of the Depot’s 
horizontal wood boards. The tower roof will be consistent with the Depot’s hip 
roof. 

Other architectural elements, such as bus shelters and an information kiosk 
located at the local bus-pedestrian island directly west of the Depot, will 
generally follow the Depot in materials and detailing, using simplified painted 
wood detailing and simple pitched roof forms. 



Task Name Duration Start Finish ID 
9 

1 .I Begin Federal Environmental Documentation I d  6/2/97 6/2/97 2 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1.2 %day Public Review Period for EA and 4(9 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

22d 8/22/97 9/22/97 3 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1.3 FONSI Issued Od 9/30/97 9/30/97 4 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

5 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

2.0 Acquisition 37d 10/29/97 12118197 6 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

2.1 Receive project approval and allocation for acquisition Od 10/29/97 10/29/97 7 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

8 2.2 Negotiate purchase price 30d 11/3/97 1 2 1  2/97 

2.3 Acquire site 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

5d 12/12/97 12/18/97 9 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

I 0  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

3.0 Construction 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

306d 10/2/97 12/3/98 I 1  
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

3.1 Final Design 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

24w 10/2/97 3/18/98 12 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

3.2 Advertise for construction bids 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

5w 3/20/98 4/23/98 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

3.3 Award construction contract 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Od 5/7/98 5/7/98 14 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

3.4 Construction activities 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

m/ 5/8M 12/3/98 15 



EXHIBIT F 

MEMORANDUM OF AGREEMENT 
AMONG 

THE FEDERAL HIGHWAY ADMINSTRATION, 
THE CALIFORNIA STATE HISTORIC PRESERVATION OFFICER, 
AND THE ADVISORY COUNCIL ON HISTORIC PRESERVATION 

REGARDING THE LODI MULTIMODAL STATION PROJECT, 
CITY OF LODI, SAN JOAQUIN COUNTY, 

CALIFORNIA 

WHEREAS , the Federal Highway Administration, (FHWA) has determined that 
the Lodi Multimodal Station Project will have an effect upon the Lodi Southern Pacific 
Passenger Depot and Tokay (Lodi) Arch, City of Lodi, San Joaquin County, 
California, properties that are eligible for inclusion on the National Register of Historic 
Places (NRHP), and has consulted with the California State Historic Preservation 
Officer (SHPO), and the Advisory Council on Historic Preservation (Council), in 
accordance with Section 106 of the National Historic Preservation Act, 16 U.S.C. 470f 
(the Act), and its implementing regulations (36 CFR 800); and 

WHEREAS, the City of Lodi, San Joaquin Regional Rail Commission, and 
California Department of Transportation have participated in consultation and have 
been invited to concur in this Memorandum of Agreement; and 

WHEREAS, the map attached as Appendix A indicates which properties are 
considered to be eligible for the NRHP; and 

WHEREAS, the undertaking will involve relocation and rehabilitation of the 
existing depot building, the adaptive reuse of the depot building, and construction of a 
clock tower and annexes that will affect setting of Tokay Arch; and 

Now, THEREFORE, the FHWA, Council and the.SHPO agree that if the 
Council accepts this Memorandum of Agreement in accordance with 36 CFR Section 
800.6 9 (a) (1) (i), the undertaking shall be carried out in accordance with the following 
stipulations in order to take into account the effects of the undertaking on historic 
properties. 

STIPULATIONS 

The FHWA shall ensure that the following stipulations are carried out: 

A. HISTORIC AMERICAN BUILDING SURVEY (HABS) RECORDATION 

1. Prior to any demolition, rehabilitation, relocation, or any other action that 
may affect any historic property of the Lodi Multimodal Station Project, City of Lodi, 
San Joaquin County, California, the FHWA shall contact the National Park Service 

1 



(NPS), Western Region, Historic American Buildings Survey/Historic American 
Engineering Record (HABYHAER), to determine what level and kind of recordation is 
required for the property. Recordation will focus on the depot building and the setting 
of the block towards and from the Tokay Arch. Unless otherwise agreed to by the 
NPS, all documentation shall be completed and accepted by HABS prior to any 
demolition, relocation, or construction. The FHWA shall ensure that copies of this 
documentation are made available to the SHPO and appropriate local archives 
designated by the SHPO. 

B. REHABILITATION AND ADAPTIVE REUSE OF DEPOT 

1. The Lodi Southern Pacific Railroad Depot will be adaptively reused by the 
FHWA as a Multimodal Station for northern San Joaquin County. The City of Lodi 
will work with the Lodi Historical Society to design a permanent display with 
photographs, documents, and narrative description about the Southern Pacific Railroad 
Depot, focusing on its contribution to the development of rail-related transportation and 
its relationship to the Tokay Arch and to City of Lodi history. 

2. The FHWA shall ensure that the interpretative display will be located within 
the lobby of the depot and that the area will be accessible to the public during normal 
operatifig hours. 

3. The FHWA shall ensure that the exterior of the depot is rehabilitated and 
adaptively reused in accordance with the Secretary of the Interior’s Standards for 
Rehabilitation and Guidelines for Rehabilitating Historic Buildings (U .S . Department 
of the Interior, National Park Service, 1992 [Standards] The City of Lodi will ensure 
that finish materials, case work, and trim on the interior will be restored where 
feasible. To ensure adherence to the Standards, the FHWA minimally shall provide the 
SHPO an opportunity to review the 35%,  5 0 % ,  and 100% plans for rehabilitation of 
the depot in accordance with Stipulation C of this agreement. Any disputes in regard to 
this matter will be addressed in accordance with Stipulation E of this agreement. 

C. REVIEW OF REHABILITATION AND RELOCATION PLANS 

1. The FHWA shall ensure that project designs for all rehabilitation and the 
exterior of the new construction (e.g., clock tower, shelter) adjacent to the historical 
structures are compatible with the historic and architectural qualities of the Lodi 
Southern Pacific Passenger Railroad Depot, and are responsive to recommended 
approaches to rehabilitation and new construction set forth in the Standards, and that 
the design and specifications for the undertakings are developed in consultation with the 
SHPO and submitted to the SHPO for concurrence. 

2. The FHWA shall provide the SHPO with all plans for exterior and interior 
rehabilitation of the depot at the 35% design stages. The SHPO shall have thirty (30) 
calendar days from the receipt of plans in which to review and comment on whether the 

2 



submittal is responsive to the recommended approaches contained in the Standards. 
Failure of the SHPO to respond within thirty (30) calendar days shall not prevent the 
FHWA from approving the plan. 

3. The FHWA shall provide the SHPO with all plans for exterior and interior 
rehabilitation of the depot at the 50% design stages. The SHPO shall have thirty (30) 
calendar days from the receipt of plans in which to review and comment on whether the 
submittal is responsive to the recommended approaches contained in the Standards. 
Failure of the SHPO to respond within thirty (30) calendar days shall not prevent the 
FHWA from approving the plan. 

- 4. The FHWA shall provide the SHPO with exterior and interior rehabilitation 
and new construction plans at the 100% design stage and explain any modifications to 
the design or materials that could alter elements previously reviewed by the SHPO. 
The SHPO shall have thirty (30) calendar days from receipt of the plans in which to 
review and comment on the plans. Failure of the SHPO to respond within thirty (30) 
calendar days shall not prevent the FHWA from proceeding with the undertaking. Any 
disputes in regard to this matter will be addressed in accordance with Stipulation E of 
this agreement. The FHWA shall take the comments into account, and report its 
decision to the SHPO and Council. 

5. If the SHPO determines that the rehabilitation or new construction plans are 
not responsive to the recommended approaches contained in the Standards, and so 
informs the FHWA within thirty (30) calendar days of receipt of the plans, the FHWA 
shall consult further with the SHPO to resolve the objection. If the FHWA determines 
that the objection cannot be resolved, the FHWA shall request comments of the Council 
in accordance with Stipulation E of this agreement. 

6. The FHWA shall ensure that the relocation plans are developed in 
consultation with the SHPO and submitted to the SHPO for thirty (30) day concurrence. 
Any disputes in regard to this matter shall be addressed in accordance with Stipulation 
E of this agreement. 

7. The FHWX shall ensure that all plans for rehabilitation, relocation, and new 
construction are provided to City of Lodi and Caltrans for a thirty (30) day comment 
period. This comment period will start ten (10) calendar days prior to the start of the 
SHPO’s comment period. The FHWA shall take the comments of the San Joaquin 
Regional Rail Commission, City of Lodi, and Caltrans into account in reaching final 
decisions about all undertakings. Any disputes with the City of Lodi and Caltrans shall 
be addressed in consultation with the SHPO and Council to address the concern. 

3 



D. DISCOVERY OF HISTORIC PROPERTIES 

1. If historic properties are discovered during demolition, excavation, 
rehabilitation, relocation or construction on the Lodi Multimodal Project site, the 
FHWA shall contact a professional archaeologist who meets the Secretary of Interior 
Standards and this person shall then devise a plan to mitigate the effects on the 
discovered property. The SHPO and Council will have forty-eight (48) hours to offer 
interim comments on the plan and will have thirty (30) days to offer final comments. 

the property, but only after completion of appropriate data recovery or other treatment. 
L Mitigation options may range from protection of the historic property to destruction of 

E. DISPUTE RESOLUTION 

1. Should the SHPO, San Joaquin Regional Rail Commission, City of Lodi, or 
Caltrans object within thirty (30) days to any plans, specifications, or actions proposed 
pursuant to this agreement, the FHWA shall consult with the objecting party to resolve 
the objection. If the FHWA determines that the objection cannot be resolved, the 
FHWA shall notify the Council and consult further with the SHPO and the objecting 
party to remove the objection. If the FHWA determines that the objection cannot be 
resolved, the FHWA shall request that further comments of the Council pursuant to 36 
CFR Section 800.6 (b). Any Council comment provided in response to such a request 
will be taken into account by the FHWA in accordance with 36 CFR 800.6 (c) (2) with 
reference only to the subject of the dispute; the FHWA’s responsibility to carry out all 
actions under this agreement that are not the subject of the dispute will remain 
unchanged. 

Execution of this Memorandum of Agreement by the FHWA and the California 
SHPO, its subsequent acceptance by the Council, and implementation of its terms 
evidences that the FHWA has offered the Council an opportunity to comment on the 
undertaking and its effects on historic properties, and that FHWA has taken into 
account the effects of the undertaking on historic properties. 

4 



FEDERAL HIGHWAY ADMINISTRATION 

By : Date 
Division Administrator 

CALIFORNIA STATE HISTORIC PRESERVATION OFJ?ICER - 

By: Cherilyn Widell Date 
State Historic Preservation Officer 

THE ADVISORY COUNCIL ON HISTORIC PRESERVATION 

Name Date 
Title 

CONCURRED By 

CITY OF LODI 

Name 
City Manager 

Date 

SAN JOAQUIN REGIONAL RAIL COMMISSION 

Name Date 
Title 

CALIFORNIA DEPARTMENT OF TRANSPORTATION 

Name Date 
Title 

5 



RESOLUTION NO. 97-1 30 

A RESOLUTION OF THE LODl CITY COUNCIL AUTHORIZING 
THE CITY MANAGER TO EXECUTE THE HISTORICAL 
PRESERVATION AGREEMENT FOR THE DOWNTOWN 
MULTIMODAL TRANSPORTATION STATION 

- 
BE IT RESOLVED, that the Lodi City Council hereby authorizes the City 

Manager to execute the Historical Preservation Agreement for the Downtown 
Multimodal Transportation Station. 

I hereby certify that Resolution No. 97-130 was passed and adopted by the Lodi 
City Council in a regular meeting held August 20, 1997 by the following vote: 

AYES: Council Members - 

NOES: Council Members - 

ABSENT: Council Members - 

ABSTAIN: Council Members - 

ALICE M. REIMCHE 
City Clerk 

97-1 30 



CITY C O U  NCI L 

PHILLIP A. PENNINO, Mayor 
JACK A. SIECLOCK 

KEITH LAND 
STEPHEN J .  M A N N  
DAVID P. WARNER 

Mayor Pro Tempore 

CITY O F  LODI 
CITY HALL, 221 WEST PINE STREET 

P.O. B O X  3006 
LODI, CALIFORNIA 95241-1910 

(209) 333-6706 
FAX (209 )  333-6710 

August 14,1997 

H. D I X O N  FLY" 
Ci ty Manager 

Ci ty Clerk 
ALICE M. REIMCHE 

RANDALL A. HAYS 
City Attorney 

SUBJECT: Update on Downtown Multimodal Transportation Station Project and 
Approval of Historic Preservation Memorandum of Agreement 

Enclosed is a copy of background information on an item on the City Council 
agenda of Wednesday, August 20, 1997. The meeting will be held at 7 p.m. in the 
City Council Chamber, Carnegie Forum, 305 West Pine Street. 

This item is on the regular calendar for Council discussion. You are welcome to attend. 

If you wish to write to the City Council, please address your letter to City Council, 
City of Lodi, P. 0. Box 3006, Lodi, California, 95241-1910. Be sure to allow time for 
the mail. Or, you may hand-deliver the letter to City Hall, 221 West Pine Street. 

If you wish to address the Council at the Council Meeting, be sure to fill out a speaker's 
card (available at the Carnegie Forum immediately prior to the start of the meeting) and 
give it to the City Clerk. If you have any questions about communicating with the 
Council, please contact Alice Reimche, City Clerk, at (209) 333-6702. 

If you have any questions about the item itself, please call Richard Prima, City Engineer, 
at (209) 333-6706. 

ack . Ronsko 
w r k s  Director 

JLWlm 

Enclosure 

cc: City Clerk 

NCUPDATE.DOC 



SAN JOAQUIN REGIONAL F 
P 0 BOX 1810 - COMMISSION 

STOCKTON CA 95201-1810 

ASSEMBLYMAN LARRY BOWLER 
P 0 BOX 151 86 
SACRAMENTO CA 95851 

MR RICHARD THOMPSON 
THOMPSON & ASSOCIATES 
2376 BRYANT STREET 
SAN FRANCISCO CA 941 10 

__ -- 

SENATOR PATRICK JOHNSTON 
STATE CAPITOL 
ROOM 2068 
SACRAMENTO CA 95814 

T- 

I _  . 



RESOLUTION NO. 97-1 24 

A RESOLUTION OF THE LODl CITY COUNCIL AUTHORIZING 
THE CITY MANAGER TO EXECUTE THE HISTORICAL 
PRESERVATION AGREEMENT FOR THE DOWNTOWN 
MULTIMODAL TRANSPORTATION STATION 

BE IT RESOLVED, that the Lodi City Council hereby authorizes the City 
Manager to execute the Historical Preservation Agreement for the Downtown 
Multimodal Transportation Station. 

I hereby certify that Resolution No. 97-124 was passed and adopted by the Lodi 
City Council in a regular meeting held August 20, 1997 by the following vote: 

AYES: Council Members - Land, Mann, Sieglock, Warner and Pennino 
(Mayor) 

NOES: Council Members - None 

ABSENT: Council Members - None 

ABSTAIN: Council Members - None 

h m .  w.my/lvi 
ALICE M. REIMCHE 
City Clerk 

97-1 24 


